TR NI T
; R ] g i
[

i i jjv. RN ;‘{j H
Approved For Releas& 2003104117 *“CIA-RDP80-01003A000100100001-3
‘ S0 -0loc Zau

.Y

B e - @

COMPUTER SYSTEMS PLANNING REPORT

JUNE 1974

OFFICE OF JOINT COMPUTER SUPPORT

DIRECTORATE OF MANAGEMENT AND SERVICES

CENTRAL INTELLIGENCE AGENCY

Approved For Release 2003/04/17 : CIA- DP80-01003A00r)100100001-3

25X1




Approved For Release 2003/04/17 : CIA-RDP80-01003A000100100001-3

FOREWORD

This is a plan for the computer systems in the Office of Joint

Computer Support (OJCS) during the period FY-75 through FY-78.

The first step in the development of this plan was on 31 July
1973 when the Director, OJCS appointed an A4 Hoc Planning Group to

develop a plan for FY-74 - FY-76.

The Planning Group submitted ips plan to the OJCS Management
Committee on 29 November 1973. For batch service the plan would have
replaced the IBM 360/195 and IEM 360/65-1 with two IBM 370/168 ccmputers;
Both IBM 360/67's would have been used for CP/CMS. Two more 370/168's
were proposed later for 6n-line workloads being handled by two IBM 360/67's
and an IBM 360/65 in OJCS and two IBM 370/158's in the bod | computer 25X1
organization. (It should be noted that plans for a merger of QJCS and
ISG computer facilities were in discussion at this time.) ' The OJCS
Management Committee had major4 concerns with the plan: the propriety of
planning changes to the ISG systems before we had more expérience with
the operation of these systems, the productivity of 370/168's compared with
the 360/195, CRS' Support for the Analysts' Environment (SAFE) requirements,

the pace of proposed changes, and other technical details.

On 15 January 1974 the Director, OJCS asked the Systems Engineering
Hivision to take the plan and, with additional guidance provided by the

¥JCS Management Committee, develop a more detailed plan by 1 March 1974.
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There followed frequent briefings of the OJCS Management Cammittee
by SED as they developed what might be called the second draft of the
hardware plan. This plan was presented to the Management Committee on
26 March 1974. A number of recotrnerriafions concerned with near-term
changes in disk storage capacity were approved. Other issues were
discussed: earlier implementation of VM 370, elimination of the proposed
increase in 360/195 core storage, and altered schedules for major system
installations. The Director OJCS requested SED to provide some alternatives

in the plan for early improvement in the service to CP/CMS users.

Such alternatives were prepared and discussed in the OJCS Management
Comittee on 17 April 1974. It was decided to provide a new express batch
service for compilations to relieve some of the workload on the CP/CMS
system. Later (3 May 1973) the Director, OJCS met with SED representatives
and there evolved the broad concept of the plan which is presented here--

in effect, the third system plan.

Major developments in OJCS computer activities have occurred since
work began on this plan:
- General period of reorganization in the Agency and OJCS.
- Merger of CRS camputer operations with OJCS.

-  Reorganization of the MAP effort to speed up implementation
of priority applications and DAC operations.

- Expedited installation of an IBM 370/158 to replace IBM 370/67-2.

= A heavy workload in development of new applications and
changes to on-going systems.

- Planning for the consolidation of DDP, computer
activities with OJCS. .
-~ Development work on the ORACLE mass storage system.
Approved For Release 2003/04/1_7[ CIA-RDP80-01003A000100100001-3
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- More stringent procurement procedures for ADP equipment.
- Iﬁtroduction of an ADP Resource Allocation System to improve
the management of ADP resources. '
A lesson learned in the development of this plan is that the business

of planning for computer resources has become much more complex with the
new cbmputer technology and the new types of computer applications being
developed by OJCS and its users. Statistical data and measurement factors
used for requirements projections have been hotly contested by computer
experts with differing views. .Without, definitive guidance from OJCS'
customers it is impossible to accurate.ly.predict their requireneﬁts and
atterdant impact on the Agency's camputer system. The time required to
introduce new operating systems, install computer equipment, and produce
stable systems cannot be accurately predicted. The impact on the computer
systems, from new applications or alterations in the computer configurations,
is difficult to gaﬁge. Planning for new systems is limited by physical
space in which to locate new computer systems without major disruptive
impact on the customers. It is clear that we will have to be prepared to
make changes in this long-range plan as we implement it, gain more experience
and knowledge, and the customers' future requiferrents are better defined

through the ADP Resource Allocation System.

IIT
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I. Introduction

The computer systems included withi; the scope of this plan caomprise
the equipment and operating system software installed in the OJCS Computer
Center, room GC-03, Headquarters building, and other remotely located
equipment that is normally associated with these systems and funded by

0JCS. The DDOf | camputer facilities are not included in this plan.

The activities concerned with the development of computer applications
for users of the OJCS Computer Center-—problem analysis, system design,

programming--are also beyond the scope of this report.

The reader is assumed to have some familiarity with the general
characteristics of the camputers, system software, and major usetr applications
referenced in this report. Whenever central processor unit (CPU) time is
used in the report, it is expressed in terms of equivalent IBM 360/65 time

in order to provide a standard unit of measure.

It will be noted that complete details for implementatidn of the plan
are not included. Plans for training, site preparation, installation of
equipment, preparation of system software, testing, and conversion of
application programs will be developed separately in acoordance with the
schedule for changes in the computer systems. The schedules in this report
can be affected by procurement processes, changes in user requirements,
or experience gained during the implementation phases. Thus it is anticipated

that the plan will be revised annually.

1
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Section II of this report describes the computer system performance
objectives for the plan. Section III describes the current computer
oonfiguratidn and the kinds of service provided. Section IV shows the
workload projections. Section V lists the major milestones. Section VI
shows the costs for components of the system by fiscal year and milestone.
Section VII describes alternatives which have been considered and Section

VIII deals with the major issues and uncertainties in the report.
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II. Performance Objectives

It is quite easy to express in general terms the performance
objectives for the computer systems which comprise the OJCS Computer Center:
To provide greater capability, capacity, reliability,
and availability from the computer systems which

provide batch and on-line services.

It is more difficult to express performance objectives in quantitative
terms that aré simply defined, readily measured, and universally accepted
as valid indicators. For example, response time for various users of the
CP/CMS system may be defined differently depending on the function being
performed by a particular user and his judgnént of what constitutes
satisfactory response time. In general, the user expects the system to
respond as fast as he is able to enter data and work with the results.

When the user finds that- he is able to work with the data faster than the
camputer can support .him, the service is often judged unsatisfactory. This
state can be reached in thrée ways: putting more terminals in use than the
system can logically support; using the system for functions that make
heavy arains on the resources of the system; providing a system that is
unstable. Apart from response time, there are the questions of stability
and availability. Hardware, software or other problems can cause the
system to go down, thus céusing considerable inconvenience to the user
because of the period that the system is out of service and the lost work
or restart operations which are necessary when the system is brought back

in service.

3
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The quality of batch service performance is generally measured in
terms of turnaround time--the time between submission of the job to the
camputer center and completion of the job. Jobs with categories A, B, D,
and E have special factors. which establish the turnaround objective. For
example: A - hi‘ghest priority, complete by .a specified time and date using
prime time; B - programmer must be present for run; D - by 0800 the next
day; E - on "time-available" basis but no later than a specified date
and time. Category C jobs (approximately 66% of the total jobs) are to be
processed during prime time as soon as the normal batch queue will permit.
The Category C jobs, therefore, are. those that most need a twmaround
objective. For the average Category C job, one which takes only a few
minutes of CPU time to process and produce output, the turnaround time
can include processing time. For larger jobs, where the processing time
can run to several hours, the measurement of turnaround time must exclude
actual processing time in order to provide a meaningful measure. Very few
Category C jobs are large jobs. System stability and system availability,

of course, provide additional measures of the quality of batch service.

Approved For Release Zogﬁ@]ﬁlﬁ%so-m003A000100100001-3
=)



: [9)
SRS
Approved For Release 2 /T7 : CIA-RDP80-01003A000100100001-3

A reasonable set of performance objectives for the computer center is:

Batch On-Line

Stability: ‘Mean time between failures 24 hours 48 hours
: of the system.

Availability: Percent of scheduled use 95% 95%
time that the system is
available for pxoduction.. '

Turnaround : Iess than 14 minutes of 1 hour N/A
IBM 360/65 CPU time.
More than 14 minutes of 1 hour N/A
IBM 360/65 CPU time. plus
processing time
Response time: Responsiveness of CMS N/A *

or other on-line systems
to user needs.

*Varies with each on~line system and function performed.

13
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ITI. Current Computer Operations

The current computer systems include:

1 IBM 360/195 (2 million bytes of memory) o

2 IBM 360/65 (1.5 and 2.5 million bytes of memorv)
1 IBM 360/67 (1 million bytes of memory)

1l IBM 370/158 (2 million bytes of memory)

2 IBM 360/20

2 PDP 11

2 Plotters

1

Page Reader

Peripherals include:

176 Disk Drives -
40 Tape Drives
8 Printers
5 Card reader/punches
5 Line printers/card readers (Remote)
7 Drums

Computer terminals include:

196  CRT terminals
85 Hard copy terminals

Switches and channel-to-channel adgaters are used to pro-
vide flexibility in the operation of the large computers for
backup, sharing of disks, and different use of computers dur-
ing prime shift and other shifts. During the prime shift, the
normal configuration provides the IBM 360/65-1 as the ASP sup-
port processor and the IBM/195 as the ASP main. The IBM 360/65-2
is used for a general purpose on-line system, GIM II, which sup-
ports terminal applications such as MAP, CIRIS, CONIF. The IBM
360/65-2 also supports special purpose on-line applications such
as QUIKTRAK, CRS-OLDE and SANCA. The IBM 370/158 is used for
special purpose on~-line terminal applicétions such as AEGIS,

OLTA, COLTS, etc. The IBM 360/67-1 is used for CP/CMS time
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shared interactive service. A link exists between the CP/CMS
service and ASP service such that.jobs can be transferred from
the CP/CMS systém to the ASP system for batch processing. After
prime shift operations, four of the five major‘computers can be
connected in an ASP network.

In general 0OJCS computer service may be classified as

follows:
[Batch Processing ) rbn—Line Processing |
F |
Short Jobs - |Long Jobs General Purpose| |Special Purpose
Less than 14 - |More than 14 CP/CMS |AEGIS
minutes 65 CPU minutes 65 CPU GIM IT SANCA
: SAFE QUIKTRAK, Etc.

The batch processing job mix may be described in general
terms as follows:
- Batch processing handles about 1100 jobs a day

- The source of these is: 60% CP/CMS, 30% local
card readers, 10% remote card readers

- 40% of the jobs require mounting of tapes and
disks (1000 tapes and 200 disk packs a day)

- 95% of the jobs use 25% of the total CPU time
used

- 5% of the jobs use 75% of the total CPU. time
used

.The CP/CMS time sharing system (IBM 360/67-1) is used by
over 400 people a month, with 200 people using it on any given
day and moré than 70 terminals active during peak periods. The
CP/CMS services most frequently used are:

Approved For Release 2003/04/17 : CIA-RDP80-01003A000100100001-3
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- File editing and batching to ASP sttem
- Program Compilation and check out

- Executicon of interactive programs

- Information fetrieval

- APL | |

- Editing and printing SCRIPT files

The two computers dedicated to on-line applications
(360/65—2) and (370/158-1) support over thirteen independent
systems, each of which employs one or more terminals during
prime shift. One of these systems, GIM II, is a generalized
system that is used for a number of different applications.
The remaininglsystems are tailored to a specific user such as
SANCA, QUIKTRAK,; etc.

The Computer Center is in operation 24 hours a day, 7
days a week. It occupies 13,000 square feet of space. Equip-
ment is supplied by 20 manufacturers, the largest being IBM;
but significant gquantities of equipment are also furnished by
CDC, Memorex, COMTEN, CalComp and Delta Data. The physical

inventory of computer equipment comprises over 850 units. The

FY~74 rental was | | equipment purchases were $1,000,000,

equipment maintenance was $225,000, and costs toward the develop-

ment of the ORACLE mass storage system were $800,000.
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OJCS COMPUTER CENTER

CURRENT SYSTEMS

JOB INPUT-OUTPUT

COMPUTER ALLOCATIONS

TYPE OF SERVICE

-y W Gmw s W

!

Batch

Processin

Short
Jobs:

CPU

Long
© Jobs:

CPU

£ 14 min.

> 14 min.

' On-Line
Service

General

Purpose:
CMS
GIMS II
SAFE

Special
Purpose:
SANCA

!
|
t
I.
L 1 |
oca ] 65-1
B ror { I 1.5 MBM
Readers } ASP
Lin <
P;ir?te ] : ! > Support
1 !
|
% 195
Data 2 MBM
| Remote Communi - ) ASI.D
Card > cations Main
R.eaders Controls
LIPilrrilgters < IBM N
~ 2848, 3270 < 67-1
COMTEN & e (lsl\l\/fsBM
=== 3670
--gNIV AC IMEMOREX
65-2
P »12. 5 MBM
" On-Line
regfnals Appl
CRT's |€ > |
TYI?f‘ < > 158-1
writers -
Graphics > b g MBM
2250/BR} 90 Choe
' Appl.

AEGIS

QUIK -
TRAK

etc.

NOTES: MBM = Million Bytes of Memory
UNIVAC 9300's are Office of Communications equipment.
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IV. Workload Projections

' Historical data and projection data for workloads is greatly
affected by many events occurring during the period. These, in effect,
change the OJCS camputer systems and the mix of work being processed
such that a oconstant model or base for workload projections is difficult

if not :i.mpossible, to maintain.

For example, the installation of the 360/195 1in May 1972 provided
a great increase in computer power which permitted jobs to be turned around
more quickly. This, in turn, created a situation in which more jobs were
submitted. The result was a buildup in the nunber of jobs which may have

been more a function of available capacity than true workload.

Also, during FY—74' CRS camputer processing was consolidated with
0OJCS. The release of the CRS 370/155 computer (November 1973), and the
replacerreﬁt of the OJCS 360/67-2 with an IBM 370/158 (March 1974) took
place during a period in which there was an apparent buildup in CRS

workloads.

2Add to these events the beginning of the bui?.dup in MAP production,
25X1 the merger of DDO| | computer activities, the uncertainties in the pace
of SAFE development, and other unknowns, and it will ‘beoome apparent that
any projection of camputer workload can be contested. The projections
are the best that could be made at this time, and they provide the basis

for the planned computer systems.

10
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0JCS will begin to manage the DDOD computer facilities in FY-75.

These facilities will be handled as a separate entity at least through

FY-75. Because of the timing of the

substantial working experience with |

no changes in equipment have been included in this plan. 'Ihe|:|system

merger with OJCS and the lack of"

computer applications and workloads,

plan for FY-75 will be the governing plan; such modifications as may be

mutually agreed upon will be implemented.

Projections for On-line Applications:

‘Number of Installed Terminals
as of 30 June

1972 1973 1974 1975 1976 1977 1978
SAFE Only - - 6 20 50 150 300
Other 119 180 275 350 450 550 650
TOTAL QJCS 119 180 281 370 500 700 950

25X1

25X1

25X1

Number of Active Terminals During Peak Periods
as of 30 June

Generalized Systems 1972 1973 1974 1975 1976 1977 1978
CP/CMS 28 48 70 100 200 260 © 300
GIM II 5 12 16 32 45 55 65
SAFE — - 3 9 25 50 100

TOTAL 33 60 89 T4T © 7270 355 465

Specialized Systems :

SANCA, AEGIS, SHOE- 12 12 12 12 12 12 12
BOX, Etc.
11

Approved For Release 2003/04/17 : CIA RDP80 01003A000100100001-3

QAT T AT



=

RIS

Approved For Release 2003/04/17 : CIA-RDP80-01003A000100100001-3

n

Average Daily Batch Workload Measured IBM 360/65 Hours
as of 30 June

1 - 370/195 CPU Hour = 7 - 360/65 CPU Hours

1 - 370/168 CPU Hour = 4. - 360/65 CPU Hours

A 360/195 was installed during the last quarter of FY-72.

CRS consolidation impact began in July 1973,

Short jobs are normally run during prime time and requife quick turnaround.

Long jobs are normally run overnight and on weekends.

Approved For Release 2003/04/17 : CIA-RDP80-01003A000100100001-3

1972 1973 1974 1975 1976 1977 1978
Jobs CPU |Jobs CPU |Jobs CPU|Jobs CPU |[Jobs CPU|{Jobs CPU|Jobs CPU
Small Jobs |750 16 {900 18 |1oo 21 1300 25 [1500 29 [1700 33 |1900 37
Long Jobs 30 20 50 45 60 66 70 79 80 92 90 105 | 100 118
TOTAL 780 36 950 63 [1160 87 1370 ‘i04 |1580 121 [1790 138 |2000 155
Notes:

ARCREIS
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QJCS COMPUTER SYSTEM PLAN - FY-75 - FY-78

MAJOR MILESTONES

October 1974

Install IBM 370/158-2 computer and VM 370 software as an expanded
capacity replacement for the IBM 360/67-1 computer and CP/CMS
software. Begin to transfer the CP/CMS workload to the new IBM

370/158 system.

December 1974

Camplete the transfer of the CP/CMS workload to IBM 370/158-2.

Begin to use IBM 360/67-1 as on-line system for GIM II applications.

January 1975

Install the ORACLE mass storage system and begin acceptance tests

of functiocnal specifications of the system.

March 1975

Camplete conversion from ASP 2.6 to ASP 3.1 software. ASP 3.1 becomes

-the operational system.

April 1975
Complete acceptance testing of ORACLE system with ASP 3.1 software.

Begin operational test of ORACLE with selected batch and on-line

applications.

13 .
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July 1975
As the first step toward replacement of the IBM 360/195 computer,

install IBM 370/168-1 as an ASP main processor. As an altemative,
the IBM 370/168-1 may be used to replace 158-2 for WM/370 service
and the replacement of the IBM 360/195 may be deferred.

August 1975
Transfer ASP support processor function from IBM 360/65-1 to IBM

370/168-1, continuing to use the IBM 370/168-1 as an ASP main

processor. At this point the ASP system will consist of the IBM

360/195 and the IBM 370/168-1. Transfer the GIM II on-line applications

from IBM 360/67-1 to IBM 360/65-1. Take the IBM 360/67-1 system out

of service,

September 1975

Install IBM 370/168-2 as an ASP main processor. The IBM 360/195
will be taken out of service. It will be held in standby status
just long enough to assure that the IBM 370/168-2 is performing

satisfactorily.

October 1975

Transfer the on-line applications from the IBM 370/158-1 to the
IBM 370/168-2. Set up the IBM 370/158-1 as a second VM 370

system for interactive users and a SAFE development system.

January 1976

Complete operational testing of ORACIE system and put into production.

Approved For Release 2003/04/17 : &I%-RDPSO-M 003A000100100001-3
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July 1976
Install IBM 370/168-3 and VM 370 for interactive user service.

Transfer IBM 370/158-2 to SAFE on-line applications.

July 1977 .
Install IBM 370/168-4 for on-line applications.

October 1977

Take IBM 360/65-1 and 2 out of service.

January 1978

Install IBM 370/168-5 for SAFE on-line applications.

March 1978

Release the IBM 370/158-2.

" 15
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COMPUTER SYSTEM USE AT MAJOR MILESTONES

L] - )

LEIYDES

On-Line Service ASP-BATCH System Inventory

No.|Date CMS Other Applications Mains Support | In Qut Total

" |Current [67-1 65-2,158-1 195 65-1 - - 5

1 |Qct 74 [67-1,158-2 65-2,158-1 195 65-1 158-2 | - 6

2 |Dec 74 [158-2 65-2,158-1,67-1 (GIMS) A 195 65-1 - - 6

3 [Jan 75 (bracle Installed)

4 |Mar 75 (ASP 3.1 Conversion)

5 |Apr 75 {Oracle Accept. Test Comfleted)

6 :Tul 75 158-2 65-2,158-1, 67-1 195,168-1 65-1 168-1 - 7

7 |Aug 75 [158-2 65-2,158-1, 65-1 195,168-1 168-1 - 67-1 6

8 |Sep 75 |158-2 65-2,158-1,65-1 168-1,168-2 158—1 168-2 | 195 6
19 {Oct 75 158-2,158-1 |65-2,65-1,168-2 168-1,168-2 [168-1 | - - 6
10 |{Jan 76 (Oracle Production)
11 |Jul 76 [158-1,168-3 |65-2,65-1,168-2,158-2 168-1,168-2 168-1 168-3 - 7
12 {Jul 77 |158-1,168-3 |65-2,65-1,168-2,158-2,168-4 | 168-1,168-2 |168-1 168-4 | - 8
13 {Qct 77 158-1,168-'3 168-2,158-2,168-4 168-1,168-2 168-;1 - 65-18&2 6
14 |Jan 78 |158-1,168-3 (168-2,158-2,168-4,168-5 168-1,168-2 168-1> 168-5 | - 7
15 {Mar 78 |158-1,168-3 |168-2,168-4,168-5 168-1,168-2 |168-1 - 158-2 6
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VII. Alternatives

During the course of the development of the plan many equip-
ment configﬁrations were considered for batch and on-line CP/CMS
service requirements. The major alternatives that were reviewed
are discussed in the following paragraphs.

ON-LINE SERVICE TO INTERACTIVE USERS (CP/CMS)

Alternative 1l: Upgrade IBM 360/67 systems.

Initially, it was felt that a gquick improvement in CP/CMS
support could be obtained by increasing the memory of the IBM 360/67's
and providing the means for supporting 3330-l1like disk storage on
these systems. Howevér, the attempt to use this type of disk for
CRS on-line applications was not successful because of difficulties
with the CDC block multiplexor. The IBM 360/67-2 was replaced with
an IBM 370/158 and, thus, the idea of upgrading the IBM 360/67's
and later using two systems for CP/CMS service was abandoned as
impractical.

Alternative 2: 1Installation of an IBM 370/168 by 1 January

1975,

It has been estimated that an IBM 370/168 could handle 200
terﬁinals simultaneously with satiSfactofy user response., This
would be a significant improvement over present service which is
currently peaking at 70 active terminals. With an IBM 370/168 the
new VM/370 software would be used, permitting us to.phase out CP/CMS
software. The IBM 370/168 would cost about $60,000 a monLh more
than an IBM 370/158, increasing by $360,000 unfunded FY75 ADP equip-

ment costs which are currently estimated at $600,000. A 370/168

Approved For Release 2003/04/17 : CIA-RDP80-01003A000100100001-3
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would also require about twice the physical space of a 370/158, and
it would also require coolant water, making thsical installation
more difficult.

Alternative 3: Installation of an IBM 370/158 by 1 October

1974, or sooner if possible.
An IBM 370/158 would provide the same opportunity for using
VM/370 software as an IBM 370/168. It would not require coolant

water or as much space. The physical installation would be simpler

" enabling us to install this system more guickly. Since we already

have one IBM 370/158 installed, we have experience with this equip-
ment, although VM 370>sy$tem software is not currently in use. Maxi-
mum memory capacity is 4 million bytes coﬁpared with 1 million bytes
on the present IBM 360/67. Three million bytes would be ordered.

It is expected that response time could be improved and the number

of acfive terminals could be increased from 70 to 90. The installa-
tion of IBM 370/158-2 appears to be the least costly, quickest, and
most feasible method for impro&ing CP/CMS service over the next 12

to 18 months. This alternative was selected for the OJCS system plan.

BATCH PROCESSING SERVICE

Alternative 1l: Retain the IBM 360/195 system; increase its

memory to 3 million bytes.

The IBM 360/195 is a very powerful computer. Its power is
particularly advantageous for long CPU bound jobs of the type pro-
cessed for OD&E. The productivity of this computer can be increased
through expansion of memory to a maximum of 4 million bytes, but

memory is relatively expensive. The monthly rental increase for

Approved For Release 2003/04/17 : CIA-RDP80-01003A000100100001-3
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an additional million bytes of memory is approximately $20,0C0 fcu

the IBM 360/195, $6,000 for the IBM 370/158, and $5,200 for the

IBM 370/168.

The 360/195 does not appear to be as well suited to

on—line applications as the IBM 370/168. A major concern with the

IBM 360/195 is its limited future development. IBM has switched

its effort to the 370 series and other developmental projects; the

IBM 360/195 is becoming an obsolescent system. The backup systems

that must be used when the IBM 360/195 is out of service are far

less powerful (on the average about one-seventh). This imbalance

wili become more critical as the batch workload approaches the full

capacity of the IBM 360/195.

Alternative 2: Replace the IBM 360/195 with two IBM 370/

168's.

The advantages seen with a replacement of the IBM 360/195 by

two IBM 370/168's are:

a'

Compatible with other 370 systems installed or

or to be installed.

_ Two balanced throughout paths for batch service.

Better stability and backup.

Improved hardware and software technology.
Ability to continue to use O0S/MVT software until
satisifed with the stability and performance of
VS-2 operating software.

Potential for increaséd memory (up to 8 million

bytes on each IBM 370/168) at one quarter the cost.

No significant increase in overall batch service capacity is pro-

jected for this alternative. Since the IBM 370/168 is a slower com-
Approved For Release 2003/04/17 : CIA-RDP80-01003A000100100001-3
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puter, the'processiné time for a large CPU bound job would increase.
On the other hand, the increased mermory (4 million bytes planned for
each IBM 370/168) would allow core restrictions to be eased where
desirable. Also the IBM 370/168's would be used for on-line appli-
cations that are currently on the IBM 370/158-1. Two 4 million byte
IBM 370/168's with drums, channels, systems disks and extra use
charges would cost approximately $280,000 per month. The compar-
able cost for a 2 million byte IBM 360/195 is $210,000. The power
pf the IBM 360/195 is a strong factor in weighing these alternatives,
but the flexibility that would be available with two IBM 370/168's
and the longer life anticipéted for these systems has caused this

alternative to be used in the OJCS system plan.

30
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VIII. Major Issues and Uncertainties

There is no assurance that the pace of 0JCS expansion in
computer sefvice will match fvfure'requirements. An attempt has
been made to strike a balance between requirementé that could pos-
sibly occur and those that are likely to occur. This is necessary
in order to develop a system plan with reasonable parameters for
personnel and funds and one that can be fully justified. On the
other hand, one or more of these reguirements could possibly develop
faster or in larger measure than anticipated. Some examples follow:

Batch Computer Service -~ It is possible that planned improve-

ments in GIM on-line applications‘and interactive service could slow
down the growth in batch service. Unfortunately it is also possible
that the opposite will occur and our batch projections will prove to
be underestimated, forcing us to retain the 360/195.

Interactive Service - Although we plan to have two IBM

370/158's providing VM/370 service by the end of 1975, improved ser-
vice in this area could spark an even greater demand requiring earlier
installation of IBM 370/168 equipment.

GIMS Applications - There are two unknowns here: the rate

of growth in GIM users, particularly for MAP applications, and the
degree to which we can improve the internal efficiency of GIM soft-
ware. It is possible that we may need a dedicated 370/168 by Decem-
ber 1975 instead of partial support from a 370/168 and a dedicated
360/67.

SAFE - We plan to support 50 SAFE terminals by the end
of FY-76. If the user buildup to the 500 terminals projected by
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CRS develops more rapidly a dedicated.computer could be required
earlier than scheduled.

COINS =~ It is not certain when OJCS will be asked to sup-
port a host computer in this network. ©None is included in the plan.
Since security is still a problem, a stand-alone computer would
most likely be required.

Word Processing - A SCRIPT system utilizing the interactive

computer service, the ATS system in the[:::]center, and IBM MCST's 25X1
are the major tools used for this function. A mini computer system
with printers and CRT displays could be come a requirement.

APL - A fast response system with good analytical software
and strong OJCS programming support could cause an explosion in the
use of the APL language and its many application programs. The re-
sult could be a system which consumes half of the capacity of a 370/
158 or a stand-alone computer.

Mass Storage - Physical dispersion of the main 0JCS Com-

Puter Center or a significant increase in the DD/O demands for mass
storage could require another cbpy of the ORACLE hardware.

If all of the above items were to develop into firm require-
ments they would add over $7,500,000 to.the equipment costs shown
in this plan for FY-76 and $6,000,000 to rentals in the following
years. Additionally 10-15 positions would be required fof compu;er,
operators and 3-5 positions for systems programmers.

During the past five years a major constraint on OJCS plan-
ning has been the amount of space available for computer équipment.

The planned installation of the ORACLE mass storage system has forced
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an allocation of space on the first.floor of Headquartérs build-
ing. At least 2000 square feet of additional space should be made
ready before the installation of the first IBM 370/168 planned for
July 1975. Thereafter additional increments of space will be re-:
guired depending upon the actual rate of 0OJCS expansion. From an
economic viewpoint and to avoid constant disruption of costly com-
puter facilities it would be wise to plan for a major one-time ex-
pansion in computer equipment space to take care of long-term growth

in computer equipment.
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